

**Life Insurance Corporation of India
Central Office, Mumbai**

**Life Insurance Corporation of India - Request for Proposal (RFP)/Tender Document for
Supply, Implementation and Maintenance of Email and Web security -
ref. LIC-CO/IT-DT-CAV/RFP/2025-26/EWS dated 7th August, 2025**

REVISED MILESTONE SCHEDULE (Page 65)

ANNEXURE Z

SI No	Activity	Delivery Schedule
1	Request for details of information from LIC	2 weeks from the date of receipt of LIC's Purchase Order
2	Submission of Scope of Work and Implementation Plan (HLD+LLD)	2 Weeks from details shared as in Point 1
3	Delivery & Installation of Hardware	8 weeks from Date of Purchase Order
4	Delivery & Installation of Software/Licenses	4 weeks after delivery and installation of Hardware
5	Project completion period for deployment of Email Gateway, Web Gateway and Email Security Solution for Exchange	12 weeks from date of Purchase Order
6	Deployment of Onsite Engineers in location alongwith certified documents, CV and Background Check report.	12 weeks from Date of Purchase Order