

Revised Project Completion Timelines

- The Bidder shall complete the entire activity within 24 weeks of signing of contract.
- The Bidder shall adhere to the timelines mentioned below to complete various phases of project activity.
- A penalty of 0.5% of the total contract value will be levied for each week of delay from the timelines as defined in the signed agreement with the Bidder subject to maximum 10% of total contract value.

Phase Wise Project Timelines as below:

Sr. No.	Activity	Timelines
1	Issuance of Purchase Order to successful bidder	T
2	Planning & Designing Workshop, Implementation, User acceptance testing, Pre Implementation deployment, Movement to production environment (Deployment), Training and knowledge transfer	T+ 24 Weeks
3	Post Go-Live support	5 years from Go-live date