



भारतीय जीवन बीमा निगम
LIFE INSURANCE CORPORATION OF INDIA

Central Office, Information Technology Department, 2nd Floor, Jeevan Seva Annex, Santacruz (West), Mumbai- 400054

Ref: RFP/LIC-CO/IT-BPR/NW/RFP/2017-18/02 Dated 31/01/2018

TIME SCHEDULE FOR DELIVERY AND INSTALLATION

LIC may place separate purchase orders for each of the items. It is not binding on LIC to purchase all the items as per the commercials.

All the locations provided by LIC in the purchase order/s needs to be commissioned. The bidder will not refuse the commissioning of selected locations.

Sl. No.	Purchase Order for	Delivery Schedule (from Date of Acceptance of Purchase Order)
1	Commissioning of the backhaul links at the DC/DR	25 weeks
2	Commissioning of links at other locations	25 weeks
3	Commissioning of new links after the main project is rolled out	10 weeks

If the above time-schedule is not adhered to, the penalty as per SLA shall be applicable.

However, services are not delivered/installed beyond **25** weeks from the date of the Purchase order, will be dealt with as follows:-

- LIC may cancel the purchase order placed which will be conveyed to the vendor in writing, subject to providing the bidder a thirty days cure period in writing
- The penalty clause as mentioned in SLA will be applicable.
- Deductions of penalty will be made from any amount payable to the vendor by LIC.
- Any other amounts that may become recoverable from the vendor will be recovered from any available Bank Guarantee(s)/Performance Bank Guarantees under this bid.
- Recovery of further amounts over and above the available Bank Guarantee(s) etc. will be claimed.
- LIC may terminate the contract and blacklist the vendor.

Executive Director (IT/BPR)