

**Proposed Modernization of Branch Office building (CBO-21) Rented premises at Virugambakkam under  
Chennai Division I**

**AMENDMENT NO-1**

<b>Sl. No</b>	<b>Part</b>	<b>Page</b>	<b>Description</b>	<b>Printed as</b>	<b>To be read as</b>
1	BID II Part A	16	Clause 19.03	Compensation in the form of Penalty for delay of work @ 0.5% of the contract sum per week of delay to be computed on per day basis.	Compensation in the form of Penalty for delay of work @ 0.5% of the contract sum per week of delay to be computed on per day basis, not to exceed 10% of the tendered value of work.
2	BID II Part A	51	Appendix to Conditions of Contract. Sl. No 3, Date of completion	90 days from the date of commencement	45 days from the date of commencement

All other terms and conditions remain unaltered.

**Date: 11.12.2023**

**CHIEF ENGINEER**